
HEDIS® Measure           
Development Process  

Create Technical Subgroups 
 NCQA & MAP 

Summer  

Draft Initial Measure  
Work-ups 

NCQA & Technical Subgroup 
Late Summer / Fall 

Present Initial Measure Work-ups 
MAP 

NCQA & Technical Subgroups 
Fall 

Develop Field Specifications & 
Field Testing Protocols 

Technical Subgroups & NCQA  
Late Fall / Early Winter 

Field Testing & Analysis 
Technical Subgroups & NCQA  

Winter / Spring / Summer 

Revisions to Measure Work-Ups / 
Prepare Recommendation  

Technical Subgroups, MAP & NCQA  
Summer / Early Fall 

Presentation to CPM 
NCQA & MAP 

Fall or Winter Session 

Methodological Assessment 
Responsible: Technical Advisory 

Group (TAG) 
Continuous process occurring monthly  

Public Comment 
Late Winter/ Early Spring  

CPM Reviews Public Comment / 
Votes to Adopt Measure   

Spring 

Measure Added to HEDIS Set 
Summer 

Approximately 
9 Months 

 

Approximately 
12 Months 

Approximately 
7 Months 

Identify Priority Areas for Measure 
Development 
NCQA & MAP 

Spring / Summer 


